
 

 

 
 

 

MINUTES 
 

CMAQ Project Selection Committee 
Tuesday, October 30, 2012 - 2:00 p.m.  

CMAP Offices 

 

 

Committee Members  Ross Patronsky, Chair (CMAP), Chris Snyder (counties), Bruce  

Present: Carmitchel (IDOT), Jeff Schielke (Council of Mayors) – via 

phone, Mark Pitstick (RTA), Keith Privett (City of Chicago), 

Mike Rogers (IEPA) – via phone 

 

Staff Present: Patricia Berry, Claire Bozic, Kama Dobbs, Doug Ferguson, Don 

Kopec, Tom Murtha, John O’Neal, Jose Rodriguez, Joy Schaad  

 

Others Present: Bill Baltutis, Kate Barney, Todd Bright, Bruce Christensen, 

Chalen Daigle (via phone), Wally Dietrick (via phone), John 

Donovan, Laura Fedak, Carl Gerhardstein (via phone), Terry 

Heffron, Christina Kupkowski, Tam Kutzmark, Aimee Lee, Tom 

Livingston, Brian Lovering, Erik Morimoto, Tom Rickert, Sarah 

Siwek (via phone), Chris Staron, Mike Sullivan (via phone), 

David Tomzik, Thomas Vander Woude, Mike Walczak, Thomas 

Weaver 

 

 

1.0 Call to Order 

Committee Chairman Ross Patronsky called the meeting to order at 2:01 p.m. 

 

2.0 Agenda Changes and Announcements 

None 

 

3.0 Approval of Minutes—August 28, 2012 

On a motion by Mr. Pitstick and a second by Mr. Snyder, the minutes of the August 28, 

2012 meeting were approved with a correction to Item 8.0. 

 

4.0 Upcoming Program Development 

4.1 Draft Program Development Schedule 

On a motion by Mr. Carmitchel and a second by Mr. Snyder, the schedule was 

approved as presented. 

 

4.2 Program Focus Groups 
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Ms. Bozic presented an overview of the proposed RTOC CMAQ Project Review 

Criteria memo.  Mr. Snyder requested that System Modernization and ITS preferred 

project types be clarified to include a reference to signal interconnect projects and 

intersection improvements.  Ms. Bozic noted that intersection improvements would 

only be considered a preferred project type when they are located on the Congestion 

Management Process (CMP) Highway System or are Strategic Regional Arterials 

(SRA).  Discussion of the CMP occurred and a link to a map of these facilities will be 

added to the RTOC memo.  It was agreed that projects which may not be on the 

CMP but that have a direct effect on the CMP will also receive preferred status.  On a 

motion by Mr. Privett and a second by Mr. Pitstick the RTOC memorandum was 

accepted, as clarified. 

 

Mr. Rickert presented an overview of the proposed Focused Programming for 

Bicycle and Pedestrian Facility Projects memo.  Mr. Donovan noted that comments 

following the last call for projects were largely related to dissatisfaction that the 

selected projects did not include all of the Bicycle Pedestrian Task Force 

recommendations and suggested that guidance for the upcoming call should clearly 

state that task force recommendations are not binding on the Project Selection 

Committee.  In response to the discussion, Mr. Rickert clarified that the task force 

intent regarding pedestrian facilities providing access to high ridership transit stops 

is to encourage multi-modal arterial systems and that locations that had potential for 

high ridership, but lacked multi-modal access would be considered.  On a motion by 

Mr. Snyder and a second by Mr. Carmitchel the Bicycle and Pedestrian Task Force 

memo was accepted. 

 

Mr. Rodriguez presented an overview of the proposed Transit Focus Group 

Evaluation Criteria and Performance Measurement memo.  On a motion by Mr. 

Pitstick and a second by Mr. Snyder the Transit Focus Group memo was accepted. 

 

Mr. Patronsky presented an overview of the Direct Emissions Reduction Guidance 

memo.  On a motion by Mr. Privett and a second by Mr. Rogers the Direct Emissions 

Reduction Focus Group memo was accepted. 

 

5.0 Program Monitoring 

5.1 Programming Project Status Sheets 

Mr. Ferguson noted that many of the changes reported are a result of information 

received through the October Status Update. 

 

5.2 Deferred Projects Update 

Mr. Pitstick requested that summary totals by FFY be included in the future to guide 

cost increase request discussions. 

 

5.3 Bringing “B” List Projects into the Program 

The committee discussed timing for making decisions regarding funding availability 

for B List projects.  It was stated that the lead time required to process projects 

through IDOT makes an earlier decision more desirable.  It was noted that at the 

time projects were placed on the B List, there was no obligation goal and that 

sponsors were informed that if projects were progressing they could request to be 
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brought forward at any time.  It was also noted that after a new program is 

developed in 2013, the existing B List would no longer be valid. 

 

6.0 Obligation Goals 

Mr. Patronsky provided an overview of the current apportionment and 2013 program of 

projects.  Actual apportionments are approximately $15 million higher than anticipated 

during the 2012-2016 program development. Deferrals have resulted in $42 million in 

funds available for programming. Because of the availability of these funds and transit 

projects moving forward into 2012, there are unprogrammed balances totaling roughly 

$63 million in 2014, 2015 and 2016 combined.  As a result, staff proposed that the next call 

for projects include federal fiscal years 2014 – 2018.   

 

Mr. Ferguson reported that MAP-21 includes an emphasis on particulate matter (PM) 

reduction.  States that contain a PM nonattainment area are now required to obligate 25% 

of a state’s annual CMAQ apportionment on projects that will reduce PM.  He noted that 

guidance on what projects will be considered as reducing PM has not been issued. CMAP 

will work with IDOT to make sure projects are identified and correctly processed. 

 

7.0 2013 Meeting Schedule 

On a motion by Mr. Snyder and a second by Mr. Pitstick, the 2013 schedule was approved 

as presented. 

 

8.0 Project Changes 

8.1 CDOT -  Bloomingdale Trail (TIP ID 01-08-0002) 

The sponsor is requesting a cost increase in the amount of $2,750,000 ($2,200,000 

federal) for construction, the transfer of funds from phase II engineering in the 

amount of $2,800,000 ($2,240,000 federal) to construction and to move forward the 

funds currently programmed for construction in FY 2015 to FY 2013.  On a motion by 

Mr. Pitstick and a second by Mr. Carmitchel, the request was approved. 

8.2 Elk Grove Village - IL72/Higgins Road Overpass in Busse Woods (TIP ID 03-10-

0005, CMAQ ID BP03123695) 

The sponsor is requesting to be brought off the Multi-year B List and have 

construction in the amount of $4,360,000 ($3,140,000 federal) moved in to the current 

year’s program.  On a motion by Mr. Privett and a second by Mr. Snyder, the request 

was approved. 

8.3 Bedford Park - BRC, Clearing Yard Switcher Retrofit (TIP ID 06-09-0004) 

The sponsor is requesting a scope change to purchase 5 additional 710 ECO switcher 

locomotives with a cost increase of $8,912,925 ($5,793,401 federal) which is a 65% 

federal contribution.  On a motion by Mr. Privett and a second by Mr. Carmitchel, 

the request was approved. 

8.4 Riverdale - CSXT Barr Rail Yard Switch Engine Retrofit (TIP ID 07-08-0010) 

The sponsor is requesting a cost increase in the amount of $1,200,000 ($780,000 

federal) which is a 65% federal contribution.  On a motion by Mr. Carmitchel and a 

second by Mr. Rogers, the request was approved. 

8.5 Lake County DOT – Cab Connector (TIP ID 10-09-0009) 
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The sponsor is requesting a scope change to use the remainder balance of $60,563 

(federal) on a new Lake County Employer TDM program.  On a motion by Mr. 

Carmitchel and a second by Mr. Privett, the request was denied. 

8.6 McHenry - IL 31 from McCullom Lake Rd to IL 120 (TIP ID 11-03-0007) 

The sponsor is requesting a cost increase in the amount of $3,594,000 ($2,785,200 

federal).  On a motion by Mr. Carmitchel and a second by Mr. Snyder, the request 

was approved. 

8.7 McHenry County DOT - Johnsburg Rd  IL 31 - Chapel Hill Rd (TIP ID 11-04-0001) 

The sponsor is requesting a cost increase in the amount of $2,591,235 ($2,072,988 

federal).  On a motion by Mr. Snyder and a second by Mr. Carmitchel, the request 

was approved. 

8.8 Crystal Lake - Crystal Lake Bikeway Corridor Improvements  

(TIP ID 11-12-0004) 

The sponsor is requesting a scope change that will add additional routes and for 

road surface improvements and a cost increase in the amount of $912,415 ($729,932 

federal).  On a motion by Mr. Privett and a second by Mr. Carmitchel, the request 

was tabled to give the sponsor time to modify the request. 

8.9 CTA – Suburban Station Bike Parking Improvements (TIP ID 13-10-0001) 

The sponsor is requesting a scope change to include the Central Station on the 

Purple line.  On a motion by Mr. Privett and a second by Mr. Snyder, the request was 

approved. 

8.10 IDOT – I-55 Bus on Shoulder Demonstration Project (TIP ID 01-09-0034) 

The sponsor is requesting a scope change to extend the eastern limits to I-90/I-94 

interchange and a cost increase in the amount of $36,376 ($29,101 federal). On a 

motion by Mr. Pitstick and a second by Mr. Rogers, the request was approved. 

8.11 IDOT – IL 47/72/Higgins Rd at US 20 (North Junction) (TIP ID 09-12-0003) 

The sponsor is requesting a cost increase in the amount of $1,550,000 ($1,240,000 

federal). This was combined with item 8.12. 

8.12 IDOT – IL 47/27 at US 20 (South Junction) (TIP ID 09-12-0007) 

The Sponsor is requesting a cost increase in the amount of $750,000 ($600,000 

federal). On a motion by Mr. Carmitchel and a second by Mr. Snyder, the requests 

were approved. 

8.13 Schaumburg - Schaumburg and Barrington Roads Intersection Improvements (TIP 

ID 03-00-0108) 

The sponsor requested $108,342 federal be transferred from construction to right-of-

way and to withdraw $81,476 federal from construction.  Staff undertook this as an 

administrative change. 

8.14 Oak Park - Bike Parking along North Blv from Marion St to Forest Av (TIP ID 04-

12-0005) and Covered Bike Parking along CTA Blue Line (TIP ID 04-12-0003) 

The sponsor requested the projects to be combined under TIP ID 04-12-0005.  Staff 

undertook this as an administrative change. 

8.15 University Park - Cicero Ave Shared Use Path (TIP ID 07-06-0002) 

The sponsor requested to have the funding for phase I engineering restored from the 

deferral list in the amount of $60,000 federal.  The sponsor demonstrated project 

phase readiness by submitting a locally executed LAA to IDOT for execution.  Staff 

undertook this as an administrative change.  

8.16 Lake County DOT - Washington St Bike Path (TIP ID 10-10-0002) 
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The sponsor requested $107,373 federal be transferred from construction to phase II 

engineering.  Staff undertook this as an administrative change. 

8.17 McHenry County DOT - IL 31 West Bypass of Algonquin (TIP ID 11-00-0201) 

The sponsor withdraws the CMAQ funding programmed for the construction of the 

signal interconnect for this project in the amount of $316,000 federal.  Staff undertook 

this as an administrative change. 

8.18 Frankfort – St Francis Rd Multi-Use Trail (TIP ID 12-12-0004) 

The sponsor requested $12,000 federal be transferred from phase II engineering to 

construction.  Staff undertook this as an administrative change. 

8.19 Lake County DOT - Roberts Rd at River Rd (TIP ID 10-00-0128) 

The sponsor requested $141,461 federal be transferred from right-of-way and 

construction to phase II engineering.  Staff undertook this as an administrative 

change. 

 

8.0 MAP-21 

Mr. Donovan reported that formal guidance on some portions of MAP-21 has been 

released by FHWA.  There will be further guidance issued on the topics of operational 

assistance and the new provisions, however, a time frame is not known at this time. 

 

9.0 Other Business 

There was no other business. 

 

10.0 Public Comment 

There was no public comment. 

 

11.0 Next Meeting  

The Committee’s next meeting is scheduled for December 6, 2012. 

 

12.0 Adjournment 

On a motion by Mr. Privett and a second by Mr. Carmitchel the meeting adjourned at 4:25 

p.m. 

 

 

 

Respectfully submitted, 

 
Douglas Ferguson 

Committee Liaison 
11-29-12 

 

 


